

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	26 September 2026
Team ID	
Project Name	Automated Network Request Management
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following product backlog converts the functional requirements of the proposed Automated Network Request Management solution into prioritized user stories. Story points represent relative effort and complexity, while sprint allocation represents the planned implementation sequence.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Network Request Submission	USN-1	As a requester, I can access the Network Request Catalog so that I can select the required network service.	2	High	
Sprint-1	Network Request Submission	USN-2	As a requester, I can submit a network request by entering the required request information.	3	High	
Sprint-1	Request Form & Validation	USN-3	As a requester, I can see mandatory fields and validation messages so that I can provide complete request information.	3	High	
Sprint-1	Request Management & Administration	USN-13	As an IT administrator, I can manage network request categories and catalog items.	3	High	
Sprint-2	Approval Management	USN-6	As an approver, I can view network requests that require my approval.	2	High	
Sprint-2	Approval Management	USN-7	As an approver, I can approve or reject a network request.	3	High	
Sprint-2	Approval Management	USN-8	As an approver, I can receive notifications for requests requiring my	2	Medium	

			approval.			
Sprint-2	Automated Assignment & Fulfillment	USN-9	As a network team member, I can view network requests assigned to my fulfillment group.	3	High	_____
Sprint-2	Automated Assignment & Fulfillment	USN-10	As a network team member, I can view the technical details required to fulfill a network request.	2	High	_____
Sprint-2	Request Management & Administration	USN-14	As an IT administrator, I can configure approval and assignment rules.	3	High	_____
Sprint-3	Automated Assignment & Fulfillment	USN-11	As a network team member, I can update the status of a fulfillment task.	2	High	_____
Sprint-3	Automated Assignment & Fulfillment	USN-12	As a network team member, I can record the completion details of a network request.	2	Medium	_____
Sprint-3	Request Tracking & Notifications	USN-4	As a requester, I can view the current status of my network request.	2	High	_____
Sprint-3	Request Tracking & Notifications	USN-5	As a requester, I can receive notifications when my request status changes.	2	Medium	_____
Sprint-3	Audit & Reporting	USN-15	As an IT administrator, I can monitor network requests using reports or dashboards.	3	Medium	_____
Sprint-3	Audit & Reporting	USN-16	As an IT administrator, I can view request history and audit information.	2	Medium	_____

Sprint Summary

Sprint	Focus	Stories	Story Points
Sprint-1	Request intake foundation	USN-1, USN-2, USN-3, USN-13	11
Sprint-2	Approval, assignment and fulfillment	USN-6, USN-7, USN-8, USN-9, USN-10, USN-14	15
Sprint-3	Tracking, completion, notifications, reporting and audit	USN-11, USN-12, USN-4, USN-5, USN-15, USN-16	13

Total Estimated Story Points: 39

Sprint Planning Rationale

Sprint-1: Establish the request intake foundation: catalog access, request submission, validation and catalog administration.

Sprint-2: Implement the main automated processing path: approvals, approval notifications, assignment rules and fulfillment access.

Sprint-3: Complete the lifecycle with fulfillment updates, requester tracking, status notifications, reporting and audit history.

Note: Story points and sprint allocation are planning estimates and may be revised based on team capacity, dependencies and actual sprint progress.